

		Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso
1		Análisis	44 days	3/03/26, 8:00a.m.	1/05/26, 5:00p.m.		
2		Definición del proyecto	9 days	3/03/26, 8:00a.m.	13/03/26, 5:00p.m.		
3		Definición de objetivos	10 days	16/03/26, 8:00a.m.	27/03/26, 5:00p.m.	2	
4		Entrevista al cliente	5 days	30/03/26, 8:00a.m.	3/04/26, 5:00p.m.	3	
5		Casos de uso	5 days	6/04/26, 8:00a.m.	10/04/26, 5:00p.m.	4	
6		Diseño	15 days	13/04/26, 8:00a.m.	1/05/26, 5:00p.m.		
7		Modelo de datos	6 days	13/04/26, 8:00a.m.	20/04/26, 5:00p.m.	5	
8		Diseño del sistema web	4 days	21/04/26, 8:00a.m.	24/04/26, 5:00p.m.	7	
9		Base de datos	9 days	21/04/26, 8:00a.m.	1/05/26, 5:00p.m.	7	
10		Desarrollo	26 days	27/04/26, 8:00a.m.	1/06/26, 5:00p.m.		
11		Desarrollo módulo base	15 days	27/04/26, 8:00a.m.	15/05/26, 5:00p.m.	8	
12		Desarrollo módulo de clientes	5 days	18/05/26, 8:00a.m.	22/05/26, 5:00p.m.	11	
13		Desarrollo módulo de traba...	6 days	25/05/26, 8:00a.m.	1/06/26, 5:00p.m.	12	
14		Desarrollo módulo de gast...	0 days	22/05/26, 5:00p.m.	22/05/26, 5:00p.m.	12	
15		Desarrollo módulo de cotiz...	0 days	22/05/26, 5:00p.m.	22/05/26, 5:00p.m.	12	
16		Desarrollo módulo de cuen...	6 days	25/05/26, 8:00a.m.	1/06/26, 5:00p.m.	15	
17		Identificación y análisis de rie...	0 days	24/04/26, 5:00p.m.	24/04/26, 5:00p.m.	8	
18		Pruebas del sistema	50 days	21/04/26, 8:00a.m.	29/06/26, 5:00p.m.	7	
19		Entrega final del proyecto	0 days	29/06/26, 5:00p.m.	29/06/26, 5:00p.m.	18	



